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City of Des Moines, WA Project Description . .
S. 216th street Segment 1-A: The project will widen S. 216" Street to 5 lanes from 24~ Avenue S to

. . . q . th
Connecting 28"/24" Avenue S. SR99. The project will be integrated with recent improvements on 24

Avenue S., north of S. 216" Street, and S. 216" Street Segment 2,
west of 24" Avenue S. The west leg of S. 216" Street at SR99 will be
widened to accommodate an additional WB through lane and an EB to
WB U turn receiving pocket. The project will provide 6’ bicycle lanes,
Contractor planter strips and 8 to 10’ sidewalks on each side of the street to

TBD provide greater separation from motor vehicle traffic. Urban design
features identify this roadway as a gateway to the city. Communication
and electrical distribution facilities will be undergrounded and roadway
illumination will be provided to meet current standards utilizing LED
technologies. ADA ramp upgrades will be provided at the SR99
intersection and corridor driveways. High voltage transmission lines
will be relocated. Signal, signage and channelization modifications are
included in the project. The project will replace deteriorating pavement.

Recent Progress

The City secured right of way and construction funding for the project. WSDOT re-evaluated environmental documents and
FHWA ROW funds were obligated on March 9, 2015. The City made final offers to all owners, three of five owners have
settled, and the City is or has secured possession and use of the remaining two properties. The City expects to request
ROW certification from WSDOT this quarter. Utility agreements have been approved by the City Council. Channelization
and signal control plans have been modified and are under WSDOT final review. Plans, specifications and cost estimates
are being updated. Following ROW certification, it is anticipated that bid documents will be finalized and along with a request
for authorization from FMSIB and TIB staff to advertise the project this quarter.

Schedule and Scope changes
No change, project is on schedule.

Enjvironmental Impacts / Compliance Federal fund Impacts
A NEPA Documented CE was issued for this project and the City FHWA obligation of STP funds for ROW was announced March 9,
issued a SEPA DNS in 2010, reevaluated by WSDOT. 2015. The City is following the LAG manual ROW processes and

offers have been made consistent therewith. Federal funding of
construction is not anticipated.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents M/Y 10/10
Approved
RW Complete 10/15 MY
Contract Advertised 11/15 MY Dependent upon WSDOT ROW certification
Contract Awarded 1/16 MY
Groundbreaking 3/16 MY

Open to Traffic 11/16 MY Roadway to remain open during construction




Project Cost Summary:

Preliminary Engineering
Right-Of-Way
Construction

Total Project Cost

Dollars in
millions
$1,150,966
$1,746,452
$5,251,654
$8,149,072

Percent

of total
14.1%
21.4%
64.5%
100%

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):

Date

Planned

Revised

Actual

Total

Carry-over
11-13

Total 13-15

GRAND
TOTAL

Agency Contact Information:

Brandon Carver, Engineering Services Manager




